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City Project Specifier
David Schuchardt, P.E.
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Seattle
@) Public
Utilities

Project Delivery Branch

Construction Management Division

Figure 5-1 Field Memo Form

Field Memo #
Contract Name: Contractor:
Subject: Date/Time: PW:
Method of Notification: E-mailed to:

Hand delivered to:

PLEASE REPLY TO:

Construction Engineer:

Contractor’s reply:

Contractor's Rep Acknowledgement: Date/Time:

Field Memo Word.doc

Revised 8/15/08




Potential Change Order Log
Name of Project:
Contractor:

Public Works Number:

PCO Date Description FCR RFI FM Date Engineer's Cost Change |Approved WD CMD Comments
No. No. No. No. Issued Estimate Approved | Order # | Date |[Extension Costs

FCR: Field Change Request Total CO § - $0.00 0 $0.00

RFI: Request For Information

FM: Field Memo

Figure 5-2. PCO Tracking Log Revised 05/25/11



Table 1-1. SOW Required RAWP Elements

Elements Required by SOW Corresponding

RAWP Section

Description of the removal action and related
construction activities, including;:

- Project organization 3.0
- Construction contractor selection 3.3.1
- Site mobilization and preparatory work 412
- Dredging activities 411,44
- Dredged or excavated material handling 41.1,4.3
- Bathymetric surveys 4.5
- Dredged or excavated material spill prevention 4.10.3
- Procedures and plans for the decontamination of 4.3
equipment and the disposal of contaminated
decontamination materials
- Stormwater pollution prevention plan 4.10.2
- Capping activities 411,438
- Performance verification 54
- Water quality monitoring 5.4
- Quality assurance 5.0
- Implementation of the ICIP 6.2.3
Schedule of activities for completion of the Removal 6.1
Action, including inspections, meetings, and documents
associated with the Removal Action
Schedule for developing and submitting other required 6.2
Removal Action plans
Formulation of the Removal Action team 3.0
Construction quality control plan and statement of 49,333
qualifications
Procedures for processing design changes and securing 5.5
EPA review and approval of such changes to ensure
changes conform to performance standards and
requirements of this SOW, and are consistent with the
objectives of this removal action
Procedures for coordinating with EPA regarding 4.3
compliance with EPA’s Off-Site Rule
Removal Action Health and Safety Plan Appendix B



Slip 4 Early Action Area - Removal Action Work Plan

Table 3-1. Project Team Contact Information.

Organization

Individual

Project Role

Phone

EPA Region 10

Karen Keeley
Erika Hoffman
Ginna Grepo-Grove

Remedial Project Manager
Agency Water Quality Manager
Quality Assurance Manager

206-553-2141
360-753-9540
206-553-1632

Mobile

Fax

Email

206-553-0124

206-553-8210

keeley.karen@epa.gov
hoffman.erika@epa.gov
grepo-grove.gina@epa.gov

TechLaw Inc. Amy Dahl Agency Construction Oversight Manager 206-577-3050 adahl@techlawinc.com
Amanda Rohrbaugh 206-557-3054 916-698-8069 arohrbaugh@techlawinc.com
City of Seattle David Schuchardt Project Specifier 206-615-1642 206-684-4631 dave.schuchardt@seattle.gov

Jennie Goldberg
Chris Woelfel
John Summers
Cynthia Blazina
Shaunie Cochran

Oversight Contract Manager
Project Manager

Supervising Construction Manager
Resident Engineer

Resident Engineer (backup)

206-684-3167
206-684-7599
206-684-5074
206-255-8407
206-255-6713

206-255-8407
206-255-6713

206-386-4589
206-233-1532
206-684-8581
206-684-8581
206-684-8581

jennie.goldberg@seattle.gov
chris.woelfel@seattle.gov
john.summers@seattle.gov
cynthia.blazina@seattle.qgov
shaunie.cochran@seattle.qov

Integral Consulting

(On-Call Consultant)

Analytical Resources, Inc.

Reid Carscadden

Eric Pilcher

Jane Sund

Kim Magruder-Carlton
Tom Schulz

John Lally

Sue Dunnihoo

Consultant Team Principal in Charge

Field Supervisor / Site Safety Officer

Field Lead

Laboratory Coordinator / Analytical QA Manager
Data Manager

Construction Oversight Manager / QA Officer

Laboratory Project Manager

206-957-0350
206-957-0337

503-284-5545 ext 615

360-756-9296

360-705-3534 ext 17

206-325-0274

206-695-6207

206-713-4372
206-919-0467
512-779-3172

206-369-2478

206-230-9601
206-230-9601
503-284-5755

360-705-3669
206-325-0252

206-621-7523

rcarscadden@integral-corp.com
epilcher@integral-corp.com
jsund@integral-corp.com
kmagruder@integral-corp.com
tschulz@integral-corp.com
jlally@integral-corp.com

sued@arilabs.com

(ARI) Dave Mitchell Laboratory QA Manager 206-695-6205 206-621-7523 davem@arilabs.com
The Boeing Company Carl Bach Boeing Project Manager/Contact 206-898-0438 carl.m.bach@boeing.com
NBF Souce Control Ray Powers Boeing Source Control 425-495-5030

Muckleshoot Indian Tribe

Peter Dumaliang

Ken Dreewes

Duty Manager, King County Airport
Environmental Scientist, King County Airport

Lead Tribal Coordinator

206-296-7334

206-391-7577

253-261-7349

peter.dumaliang@kingcounty.gov

ken.dreewes@muckleshoot.nsn.us
vessel.coordination@muckleshoot.nsn.us

General Construction

Rhine Demolition

Lafarge North America

Allied Waste

AES Surveying
eTrac Engineering LLC

Greylock Consulting

ARI

Tom Coultas
Tom Jirava
Matthew Miller
Ryan Gammons
Tyler Waugh

Gil Olson
Jonathan Hall
Mike Depew
Sam Kranzthor

Leslie Whiteman

Gary Chapman
Mel Saunders

Suzanne Dudziak

Mark Harris

Project Sponsor

Project Manager / Quality Control Representative
Site Supervisor

SSHO / Project Safety Manager

Site Engineer

Demolition Subcontractor Supervisor
Transloading Subcontractor Operations Manager
Transloading Subcontractor Technical Manager
Transloading Field Superintendant

Transport & Disposal Subcontractor Manager

Surveyor of Record
Hydographic Survey Supervisor

Contractor Field Sampling Lead

Laboratory Project Manager

360-340-0932
253-943-4200
253-943-4200
253-943-4200
253-943-4200

206-336-0962

206-973-8025 ext 1313
206-937-8025 ext 1324

206-332-7711

253-661-3520

206-695-6210

253-606-6548
206-510-6554
206-786-6237
253-306-3397

253-606-4806

206-661-8240

206-380-7601

206-396-3600

206-391-1389

360-930-2080
907-229-7351

253-266-2838

206-932-3803
206-932-3803

Tom.Jirava@kiewit.com
Matthew.Miller@kiewit.com
Ryan.Gammons@kiewit.com
Tyler. Waugh@kiewit.com

jonathan.hall@lafarge-na.com
mike.depew@lafarge-na.com

Iwhiteman@republicservices.com

grevylockllc@comcast.net

markh@arilabs.com

Integral Consulting Inc.
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Table 5-1. Summary of Construction Monitoring and Quality Assurance Testing Requirements.

June 15, 2011

Construction Element

Monitoring/Testing Requirement

Responsible Party

Frequency

Submitted To Schedule Date

Quality Control—Section
014500

Environmental Pollution
Control—Section 01 57 50

Field Engineering—Section
017123

Contract Closeout—Section
017719

Demolition and
Removals—Section 02 41 13

Sediment Capping—Section
352324

Sediment Dredging and
Excavation—Section 35 20 23

Waste Material
Disposal—Section 01 74 19

Contractor Quality Control—Inspections
1. Preparatory Inspection

2a. Condition Surveys

2b. Condition Surveys

3. Initial Inspection
4. Follow-up Inspections
5. Agency Pre- and Final Inspections

Sediment Verification (Appendix A)
1. Boundary Area Documentation Sampling

2. Bank Sideslope Documentation Sampling
3. Cap Surface Verification Sampling

Water Quality Monitoring (By Integral)
1. Water Quality Monitoring
2. Presence of Sheens

3. Presence of Distressed or Dying Fish

Transloading Operations

1. Vehicle Decontamination

2. Wastewater Containment Procedures

3. Chemical Testing of Transloading Wastewater
(Sanitary Sewer Disposal)

4. Chemical Testing of Transloading Wastewater
(Contingency - Discharge to Slip 4))

5. Visual Monitoring of Erosion Control Measures

Surveys and Survey Control

1. Hydrographic/Topographic Surveys

2a. Hydrographic/Topographic Surveys
2b. Hydrographic/Topographic Surveys

3a. Hydrographic/Topographic Surveys
3b. Hydrographic/Topographic Surveys

Pre-Final and Final Inspections

Demolition of Pier, Timber Structures and
Piling

1a. Pre-construction Conditions Documentation
1b. Post-construction Conditions Documentation

2. Sample Wood and Timber Materials for
Disposal Characterization

Import Material Characterization
1. Physical Testing
2. Chemical Testing

3. Inspection of Borrow Source

4. Inspection of Import Materials Delivered to
Jobsite

Inspection of Base Cap Layers

Dredging/Excavation

1. Install/Inspect Water Quality and Erosion
Measures
2. Position Monitoring of Dredging Operations

3. Visual inspection for Dredge Procedures, Barge
Overflow, Transloading Spillage

Disposal of Dredged Material

1. Visual Inspection for Overflow/Leakage

Contractor

Contractor/City
Contractor/City

Contractor/City
Contractor
Contractor/City/Integral/Agency

Integral

Integral
Integral

Integral
Integral/Contractor

Integral/Contractor

Integral/Contractor
Integral/Contractor
Contractor

Integral

Integral

Contractor (Independent)a

Contractor
Contractor (Independent)®

Contractor
Contractor (Independent)?

Contractor/City/Integral/Agency

Contractor
Contractor

Contractor

Contractor

Contractor

Contractor/Integral

Contractor/Integral

Integral

Contractor/City
Contractor

Contractor/Integral

Contractor/City

Prior to beginning any work

Before work involving waterside structures

At completion of work involving waterside structures

Representative portion of work complete

Daily

Completion of work or any increment established in
the NTP

In accordance with Appendix A

In accordance with Appendix A
In accordance with Appendix A

In accordance with WQMP and EPA's 401
Certification
Continuous during construction

Continuous during construction

Continuous during construction

Continuous during construction

In accordance with Contractor's Permit from King
County

In accordance with WQMP and EPA's 401
Certification

Continuous during construction

Pre-Dredge/Cap (Baseline)

Progress surveys for dredging

Acceptance surveys for dredging and excavation
elements

Progress surveys for capping
Acceptance surveys for capping elements

Completion of work or any increment established In
the NTP

Prior to construction activities
After construction activities

Prior to disposal, as required by landfill

Testing report due two weeks prior to on-site
placement; each material tested initially and retested
for every 12,000 tons

Prior to on-site placement

Each truckload/barge load, upon delivery

Prior to placement of armor material

Prior to initiating dredging activities
Continuous

Continuous

Upon shipment

8/30/2011 -
9/12/2011
8/30/2011 -
9/12/2011

8/30/2011 -
9/12/2011

12/12/2011
2/1/2012

10/1/2011 -
02/14/2012
10/1/2011 -
02/14/2012
10/1/2011 -
02/14/2012

8/30/2011 -
9/12/2011

11/21/2011

2/2/2012

8/30/2011 -
9/12/2011

Notes: This summary table is not intended to serve as a complete listing of monitoring and testing requirements. Refer to applicable sections of the CQAP and
the Specifications for specific monitoring and testing requirements. The requirements shall prevail over this listing.

#Hydrographic/topographic surveys performed by third-party surveyor under contract to the Contractor, in accordance with the Specifications.

Integral Consulting Inc.

Completed Date





